Parliamentary Centre
Canada-China Legislative Cooperation Project - Phase Il

OUTPUT REPORT: QUARTER 2, YEAR 1 (16 June 2004 - 30 September 2004)

Report on Quarter 1 Period 16 June - 30 Sept 04

Report on Future Periods

Consolidated Forecast for Year One

120 Legislative Research and Drafting

Outout Summary Budget Planned 16 Ju/;:uzlgs‘__\ t Variance Planned Revised Forecast Variance Planned Revised Forecast Variance Planned Budget Revised Forecast Variance

P y 9 16 June - 30 Sept 04 04 P 1 Oct - 31 Dec 04 1 Oct - 31 Dec 04 1 Jan - 31 March 05| 1Jan - 31 March 05 Year One Year One Year One

A B C=A-B D E F=D-E G H 1=G-H J K=B+E+H L=J-K

110 Legislative Analysis and Debate
111 Baseline Study/Needs Assessment - - - 11,417.27 - 11,417.27 | $ - $ 12,237.27 |- 12,237.27 | $ 11,417.27 | $ 12,237.27 |-$ 820.00
112 Norms and Standards for Legislative Review - - - - - - $ 49,134.48 | $ - 49,134.48 | $ 49,134.48 | $ - $ 49,134.48
113 Training - - - - - - $ - $ 50,650.00 |- 50,650.00 [ $ - $ 50,650.00 |-$ 50,650.00
114 Study Missions and Parliamentary Exchanges - - - 91,894.20 - 91,894.20 | $ - $ 85,866.60 |- 85,866.60 | $ 91,894.20 | $ 85,866.60 | $ 6,027.60

130 Gender and Poverty Analysis

121 Baseline Study/Needs Assessment - = - - - - $ 2151940 | $ 23,169.40 |-$ 1,650.00 | $ 2151940 | $ 23,169.40 |- 1,650.00
122 Comparative Research - - - 45,141.76 - 4514176 [ $ - $ 36,385.48 |-$ 36,385.48 [ $ 4514176 [ $ 36,385.48 8,756.28
123 Norms and Standards for Legislative Drafting - - - - - - |s - |s - |s - 18 - 18 - -

124 Training and Study Attachments - - - 79,273.92 - 79,273.92 | $ - $ - $ - $ 79,273.92 | $ - 79,273.92

131 Guidelines for Gender and Poverty Analysis - - - - - - $ - $ - $ - $ - $ - -
132 Training - - - - - - $ - $ - $ - $ - $ - -
133 Networking and Exchanges - - - - - - s - s - s - s - s R -
141 Special Pilot Activities - - - 80,089.50 75,711.90 437760 | $ - $ - $ - $ 80,089.50 | $ 75,711.90 4,377.60
SUBTOTAL 100s $ - $ - $ - $ 307,816.65 | $ 75,711.90 | $ 232,104.75 | $ 70,653.88 | $ 208,308.75 |-$ 137,654.87 | $ 378,470.53 | $ 284,020.65 | $ 94,449.88

210 Methods of Public Consultation
211 Baseline Study/Needs Assessment

6,956.72

2,626.28

4,330.44

6,956.72

2,626.28

4,330.44

212 Norms/Guidelines for Public consultations/hearings

213 Training

132,971.20

139,090.18

6,118.98

42,562.90

42,562.90

175,534.10

139,090.18

36,443.92

214 Carry-out Case Studies
220 Engaging the Public
221 Guidelines for Consultations
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222 Dissemination of Information

@

@

@

@
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223 Case studies
230 Formulating Representative Legislation
231 Build Consensus on Consulation Objectives

@
@
@
@
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232 Standards/Guidelines for Communicating Results

233 Training and Technical Support

234 Dissemination of Information

SUBTOTAL 200s

$ 139,927.92

$ 141,716.46

-$

1,788.54
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40,774.36

310 Supervisory Function
311 Baseline Study/Needs Assessment

312 Norms/Standards for Constitutional Supervision

15,630.60

15,630.60

15,630.60

15,630.60

15,630.60

15,630.60

313 Training

314 Study Missions and Exchanges
320 Budgetary Review
321 Norms/Standards for Budgetary Review

52,952.32

52,952.32
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82,368.60
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322 Training and Technical Support
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323 Case Studies with BAC/Special Committees
330 Legislative Monitoring Practices
331 Build Consensus on Supervisory/Oversight Role

@
@
@
@
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332 Develop Mentoring Guidelines

333 Training and Technical Support

334 Dissemination of Information

SUBTOTAL 300s

$

68,582.92

68,582.92
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82,368.60
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15,630.60
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66,738.00
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135,320.92

400 Project Management
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411 Annual Workplanning $ 19,602.85 [ $ 7,608.95 [ $ 11,993.90 [ $ - |3 10,343.73 [-$ 10,343.73 [ $ - s 12,993.73 [-$ 12,993.73 [ $ 19,602.85 [ $ 30,946.41 |-$ 11,343.57
412 Management and Administration - Canada $ 14,245.20 | $ 15,749.28 |-$ 1,504.08 | $ 17,505.68 | $ 14,825.60 | $ 2,680.08 | $ 17,505.68 | $ 13,430.08 | $ 4,075.60 | $ 49,256.56 | $ 44,004.96 | $ 5,251.60
413 Management and Adminsitration - China $ - $ - $ - $ 4,050.00 | $ - $ 4,050.00 | $ 4,050.00 | $ 4,050.00 | $ - $ 8,100.00 | $ 4,050.00 | $ 4,050.00
414 RBM Capacity Building (budgeted with 412) $ - $ $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
421 Project Steering Committee $ 44,256.40 | $ - |3 44,256.40 | $ - |3 13,956.52 [-$ 13,956.52 [ $ - s 63,145.90 [-$ 63,145.90 [ $ 44,256.40 | $ 77,102.42 |-$ 32,846.02
431 Financial Management $ 10,913.43 | $ 94265 | $ 9,970.78 | $ 10,913.43 | $ 6,563.30 | $ 4,350.13 [ $ 1091343 | $ 1091343 | $ - $ 32,740.29 | $ 18,419.38 | $ 14,320.91
432 Annual Monitoring and Reporting $ 5832.24 [ $ 2,037.34[$ 3,794.90 [ $ 5832.24 [ $ 3766.12 [ $ 2,066.12 | $ 7,832.24 | $ 7,932.24 |-$ 100.00 | $ 19,496.72 [ $ 13,735.70 [ $ 5,761.02
441 Baseline Evalution and Communication $ 3,766.12 | $ 1,003.46 | $ 2,762.66 | $ 3,766.12 | $ 3,966.12 |-$ 200.00 | $ 5,766.12 | $ 6,166.12 |-$ 400.00 | $ 13,298.36 | $ 11,135.70 | $ 2,162.66
SUBTOTAL 400s $ 98,616.24 | $ 27,341.68 | $ 7127456 | $ 42,067.47 | $ 53,421.39 |-$ 11,353.92 | $ 46,067.47 [ $ 118,631.50 [-$ 72,564.03 | $ 186,751.18 [ $ 199,394.57 |-$ 12,643.40
TOTAL CIDA CONTRIBUTION $ 238,544.16 | $ 169,058.14 | $ 69,486.02 | $ 418,467.04 | $ 129,133.29 | $ 289,333.75 | $ 241,652.85 | $ 342,570.85 |-$ 100,918.00 | $ 898,664.05 | $ 640,762.28 | $ 257,901.77

IN KIND CONTRIBUTIONS

Chinese In-Kind Contribution $ 12,200.00 [ $ 18,915.00 |-$ 6,715.00 | $ 34,300.00 | $ 11,060.00 [ $ 23,240.00 | $ 21,300.00 | $ 19,995.00 | $ 1,305.00 | $ 75,000.00 | $ 49,970.00 | $ 25,030.00
PC In-Kind Contribution $ 24,000.00 | $ 33,594.38 |-$ 9,594.38 | $ 28,400.00 | $ 22,150.00 | $ 6,250.00 | $ 21,950.00 | $ 29,200.00 |-$ 7,250.00 | $ 74,350.00 | $ 84,944.38 |-$ 10,594.38
Total In-Kind Contribution $ 36,200.00 | $ 52,509.38 |-$ 16,309.38 [ $ 62,700.00 | $ 33,210.00 | $ 29,490.00 | $ 43,250.00 | $ 49,195.00 |-$ 5,945.00 | $ 149,350.00 | $ 134,914.38 [ $ 14,435.62
% In-Kind Contribution 15.18%) 31.06%) 14.98% 25.72%) 17.90% 14.36% 16.62% 21.06%




